
Caltrans Field Office
345 Burma Road
Oakland, CA 94607

SFOBB – Seismic Replacement Project
Status of Construction

Week Ending June 6th, 2003

SKYWAY  (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 32% Est. Date of Completion – Fall 2006 http://www.newbaybridge.org
Complete – 16% Project Cost: 1,043M          http://www.dot.ca.gov/dist4/sfobbbulletin.htm

         http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
This Week Total to Date Project Total Percent

Complete

FOUNDATIONS
Cofferdams Constructed 0 10 20 50.00%
Footing Boxes Set 0 6 28 21.43%
Piles Driven 3 20 160 12.50%
Pile-head to Footing Box Connections 32 32 1280 2.50%
PRECAST YARD
Panels Poured 2 26 876 2.97%
Segments Poured 0 7 452 1.55%

 Pier table mock-up – Erecting falsework for blisters and deck
 Load tested the straddle carrier

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATIONS
 Pier 16E – First pile rebar cage expected to be placed in mid-June
 Pier 15E – Continue welding pile-head connection plates
 Pier 14E – Begin cutting slots and prepare to weld pile-head connection plates
 Pier 13E – Continue driving piles
 Pier 12E – Continue pile splice and driving operations
 Pier 11E – Install the pile driving template and prepare for driving operations
 Footing Boxes for Piers 10E and 9E are estimated to arrive July 14, 2003, from Texas 

PRECAST YARD (Stockton)
 Cast one segment next week
 Cast four panels next week
 Casting bed #3 – Expected completion date of assembly is for mid-June
 Hinge bed – Pieces onsite and ready for assembly

OTHER
 Pier table mock-up – Continue erecting falsework
 Tower crane for pier 16 to begin erection mid-June 



Caltrans Field Office
345 Burma Road
Oakland, CA 94607

YBI SUBSTATION  (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed – 11% Est. Date of Completion – Summer 2004
Complete – 0% Project Cost: 5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Set K-rail from Bent 31 to 48, and installed scaffolding behind the K-rail

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Mobilize for retrofit work

W2  (12-0120C4) Structure Representative: Leonard Fiji
Time Elapsed – 0% Est. Date of Completion – May 2004
Complete – 0% Project Cost: 25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 The contract was awarded on May 27, 2003, but it has not been approved yet
 Pre-blasting survey started on May 27, 2003

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Continue pre-blasting surveys

COMPLETED PROJECTS 
GEOFILL (04-012054)      Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)      Project accepted – January 9th, 2003 RE: Beau Wrightson
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